

Executive Recommendation

Executive recommendation (one page)

Decision: Re-scope the transformation; continue safe repo migration, constrain pipeline cutovers

Repository migration ahead of plan is not the end-state: converted pipelines, developer usability, safe execution and trustworthy telemetry are the critical path. Do not pause all work or accelerate all waves. Continue low-risk repositories with proven validation; shift pipeline capacity to conversion archetypes and legacy-runner paths. Stage security enforcement so critical protections are immediate, but broad required checks follow pilot reliability and remediation support.

Priorities for the next 90 days

- 1. Control risk and regain pipeline throughput: inventory owners, classify pipeline archetypes, run 20–30 representative pilots, dual-run critical paths, protect rollback and artifact parity. Create segregated Windows/x86 runner path for approved legacy products.
- 2. Reduce developer friction: measure time-to-feedback, blocked PRs, failure causes and satisfaction; fix top workflow pain points; publish docs and office hours; use exception process with expiry rather than shadow pipelines.
- 3. Establish metric trust before targets: publish DORA definitions, lineage, source coverage and quality status. Workbook profiling found 164 commits, 350 builds, 11 incidents, two projects; commit/build key and deployment semantics require validation, builds show no explicit outcome, only three incidents are marked deployment-caused, and one incident resolution precedes start. Therefore do not represent the workbook as an authoritative DORA baseline.

Investment choices

Fund a platform product squad (workflow/migration automation and developer enablement), secure runner engineering for legacy workloads, and a small Fabric data product team. Accept temporary dual-run and runner costs to reduce cutover risk. Defer mass rewrites, full ADO retirement, universal AI agents, team-level DORA targets, and broad mandatory controls on unsupported paths.

Executive decisions required

- - Name accountable sponsor and service/pipeline owners; prioritize business-critical waves.
- - Approve minimum org-wide security baseline and risk-tiered rollout, exception authority/expiry, and runner isolation funding.
- - Confirm Azure Boards remains in one ADO org and fund integration/identity ownership.
- - Approve Fabric source access, data stewardship, metric contract, and a “no ranking until quality gate” policy.
- - Set stop/go criteria: parity evidence, CI reliability, rollback rehearsal, security controls, developer friction and metric coverage.
- Success at day 90: pilot cohorts meet agreed parity/security/rollback gates; conversion throughput is measured and improving; exception inventory has owners/dates; developers report friction trend; DORA dashboard displays only qualified metrics with lineage and explicit gaps.